GO-SHIP (GS) Cruises submitted to the Coordinator by 30/09/2013

Cruise ID	Departure		Line information		Nation	Status	CTD		Bottle data	Nutrients	Carbon	Transient Tracers	Lowered ADCP	Underway data
	Year	Month	GS-Line	Segment			general	with O2						
2012-GS-P14-A	2012	11	P14	South	JAPAN	completed	x	x	x	x	x	x	x	x
2012-GS-SO4I-A	2012	11	SO4I		JAPAN	completed	x	x	x	x	x	x	x	x
2013-GS-P03-A	2013	7	P03	West	JAPAN	completed	x	x	x	x	x	x	x	x
2013-GS-A16-A	2013	8	A16	North	USA	completed	x	x	x	x	x	x	x	x
2013-GS-A16-B	2013	12	A16	South	USA	funded	x	x	x	x	x	x	x	x
2014-GS-SR01-A	2014	3	SR01		UK	funded	x		x				x	x
2014-GS-A25-A	2014	5	A25		France	planned	x	x	x	x	x		x	x
2014-GS-AR07-A	2014	5	AR07	West	UK	funded	x	x	x	x	x	x	x	x
2014-GS-AR07-B	2014	5	AR07	East	UK	funded	x	x	x	x	x	x	x	x
2014-GS-P01-A	2014	6	P01		JAPAN	funded	x	x	x	x	x	x	x	x
2014-GS-P10-A	2014	6	P10		JAPAN	planned	x	x	x	x	x	x	x	x
2014-GS-SR01-B	2014	12	SR01		UK	funded	x		x				x	x
2014-GS-P16-A	2014		P16	South	USA	funded	x	x	x	x	x	x	x	x
2015-GS-A12-A	2015	2	A12		GERMANY	planned	x	x	x	x	x			x
2015-GS-SR04-A	2015	2	SR04		GERMANY	planned	x	x	x	x	x			x
2015-GS-P15-A	2015	3	P15	South	AUSTRALIA	planned	x	x	x	x	x		x	x
2015-GS-A05-A	2015		A05		UK	funded	x	x	x	x	x	x	x	x
2015-GS-I01-A	2015		I01	East	USA	planned	x	x	x	x	x	x	x	x
2015-GS-I08-A	2015		I08	South	USA	planned	x	x	x	x	x	x	x	x
2015-GS-I09-A	2015		I09	North	USA	planned	x	x	x	x	x	x	x	x
2015-GS-P16-A	2015		P16	North	USA	funded	x	x	x	x	x	x	x	x
2016-GS-P09-A	2016	7	P09		JAPAN	planned	x	x	x	x	x	x	x	x
2016-GS-SR03-A	2016	12	SR03		AUSTRALIA	planned	x	x	x	x	x		x	x
2016-GS-A02-A	2016		A02		USA	planned	x	x	x	x	x	x	x	x
2016-GS-P18-A	2016		P18		USA	funded	x	x	x	x	x	x	x	x
2017-GS-I09-A	2017	12	I09	South	AUSTRALIA	planned	x	x	x	x	x		x	x
2017-GS-I06-A	2017		I06	South	USA	planned	x	x	x	x	x	x	x	x
2018-GS-I05-A	2018		I05		USA	planned	x	x	x	x	x	x	x	x