GO-SHIP cruise plans submitted by 16 April 2015

Year	Line	Segment	Nation	Status
2014	A25		FRANCE-SPAIN	completed
2014	AR07	West	UK	completed
2014	AR07	East	UK	completed
2014	AR07	West	CANADA	completed
2014	P01		JAPAN	completed
2014	P10		JAPAN	completed
2014	P16S	South	USA	completed
2014	SR01		UK	completed
2014	JOIS		CANADA	completed
2015	A12		GERMANY	completed
2015	SR01		UK	completed
2015	SR04		GERMANY	not completed (techn. Issues)
2015	A05		UK	funded
2015	AR07	East	NORWAY	funded
2015	Ellett		UK	funded
2015	AR07	West	CANADA	funded
2015	JOIS		CANADA	funded
2015	Davis		CANADA-USA	funded
2015	I10		JAPAN	funded
2015	P16	North	USA	funded
2015	ARC01		USA	funded
2015	A23		UK	planned
2015	P04	West	JAPAN	was planned, but cancelled
2016	I08	South	USA	funded
2016	I09	North	USA	funded
2016	P15	South	AUSTRALIA	funded
2016	A25		FRANCE-SPAIN	planned
2016	AR07	West	CANADA	planned
2016	JOIS		CANADA	planned
2016	Ellett		UK	planned
2016	I01	East	USA	planned
2016	P09		JAPAN	planned
2016	SR03		AUSTRALIA	planned
2017	P18		USA	funded
2017	P06		USA	funded
2017	P17E/P19C		Japan	funded
2017	P13		JAPAN	planned
2017	I09	South	AUSTRALIA	planned
2017	MED01		TBD	planned
2018	I05		USA	funded
2018	A17		SPAIN	planned
2018	IO8	North	TBD	planned
2018	40	North	JAPAN	planned
2019	I06	South	USA	funded
2019	A13.5		USA	funded
2020	S4P		USA	funded