


GO-SHIP 2012-2023 Survey (53 Lines)

Status April 2015

completed (25) funded (13) planned (8) not planned yet (7)

Percentage of so far completed, funded or planned lines in the current survey: 87%